## EX. CITY / COUNTY TRAIL 12TH STREET CORRIDOR IMPROVEMENT PROJECT L-77/MERCY DRIVE TO MONUMENT RD. ESTMATED COST: \$4,000,000 EST. CONSTRUCTION START DATE: 2016 EST. CONSTRUCTION END DATE: 2016 ANE. | CONTROL | CONT **12TH STREET/MAHONING ROAD CORRIDOR** IMPROVEMENT PROJECTS PROJECT PHASING MAP 12TH STREET CORRIDOR IMPROVEMENT PROJECT MONUMENT RD. TO MIDDLE BRANCH OF NIMISHILLEN CREEK ESTMATED COST: \$14,500,000. EST. CONSTRUCTION START DATE: 2014 EST. CONSTRUCTION END DATE: 2015 æ Manuso P CANTON, OHIO WALNUT AVE./CHERRY AVE. IMPROVEMENT PROJECT 4TH ST. SE TO 12TH ST. NE ESTMATED COST: \$1.5 MIL. EST. CONSTRUCTION START DATE: 2012 EST. CONSTRUCTION END DATE: 2012 MAHONING ROAD CORRIDOR IMPROVEMENT PROJECT GRACE AVE. TO HARMONT AVE. ESTMATED COST: \$8,000,000 EST. CONSTRUCTION START DATE: 2013 EST. CONSTRUCTION END DATE: 2014 MAHONING ROAD CORRIDOR IMPROVEMENT PROJECT - HARMONT AVE. TO EAST CORP. LIMITS ESTMATED COST: \$500,000 EST. CONSTRUCTION START DATE: 2014 EST. CONSTRUCTION END DATE: 2014 MAHONING ROAD CORRIDOR IMPROVEMENT PROJECT MIDDLE BRANCH OF NIMISHILLEN CREEK TO GRACE AVE. ESTMATED COST: \$11,500,000 MIL. EST. CONSTRUCTION START DATE: 2014 EST. CONSTRUCTION END DATE: 2015 ORP. LINE EY AVE. N.E. VIEW PAVE LEGEND DATE: AUGUST 17, 2011 EX. TRAIL - EX. CITY / COUNTY TRAIL